
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/08/2004

ESTIMATE SUMMARY 16:38:24

CONTID: C13965 ESTIMATE NO: 0013 PROG 2002

PCN: 13965-BID COFRS REPORTING CATEGORY: 3

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ALMONT PERCENT TIME:

PROJECT NO: STR 135A-022

ALMONT

NAME OF ROAD: S.H. 135

PROJECT COUNTIES: GUNNISON

CONTRACTOR:

KIRKLAND CONSTRUCTION, R.L.L.P. PAY PERIOD ENDING 11/08/2004 DATE TIME STARTED 08/11/2003

P.O. BOX 580 DATE LET 06/19/2003 DATE WORK BEGAN 08/11/2003

DATE AWARDED 06/30/2003 DATE TIME STOPPED

DATE CONTRACT EXECUTED 07/23/2003 DATE ACCEPTED

RYE CO 81069 719-489-3385 DATE NOTICE TO PROCEED 08/11/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,821,874.50 PARTICIPATING $ $ 356,327.72

AWARD PROJECT AMT: 6,157,808.95 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,375.32

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.25

190.5 TIME ALLOW:

ORIG TIME ALLOW:

200 WORK DAYS

WORK DAYS200

98.24%

119,909.99

356,327.72

356,327.72

353,952.40

$

$

$

$

6,701,964.51

0.00

6,701,964.51

-0.02

6,701,964.49

-36,831.33

0.00

6,665,133.16

0.00

AMOUNT DUE 6,665,133.16 353,952.40

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 353,952.40

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 13965-BID ESTIMATE RUN 11/08/2004

PROJECT: STR 135A-022 ESTIMATE NO: 0013 16:38:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

50,000.00000 1.000 50,000.00

201-00000

0008 EMB MATL (CIP) EMBANKMENT MATERIAL (SPECIAL) CO# 15 0.000 0.000

CY 0.000 0.00

9.90000 0.000 0.00

203-00060

0009 GDRAIL TY 7 (STY CE) (SPEC) 0.000 0.000

LF 0.000 0.00

167.00000 0.000 0.00

606-00741

0010 REMOVAL OF STRUCTURE 1.000 1.000

EACH 0.000 0.00

300.00000 1.000 300.00

202-00001

0011 ADDED ITEM (FOOT)/ GUARDRAIL TYPE 7 (STYLE CE) 
(SPECIAL) CO# 16

808.500 808.500

LF 0.000 0.00

164.80000 808.500 133,240.80

900-00012

0015 REMOVAL OF STRUCTURE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

202-00002

0020 REMOVAL OF TREE 11.000 11.000

EACH 0.000 0.00

500.00000 11.000 5,500.00

202-00010

0025 REMOVAL OF PIPE 38.000 38.000

EACH 0.000 0.00

550.00000 38.000 20,900.00

202-00033

0030 REMOVAL OF DELINEATOR 196.000 196.000

EACH 0.000 0.00

7.00000 196.000 1,372.00

202-00090

0035 REMOVAL OF BRIDGE 3.000 3.000

EACH 0.000 0.00

2,000.00000 3.000 6,000.00

202-00400

0040 REMOVAL OF GROUND SIGN 78.000 55.000

EACH 22.000 440.00

20.00000 77.000 1,540.00

202-00810
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PCN: 13965-BID ESTIMATE RUN 11/08/2004

PROJECT: STR 135A-022 ESTIMATE NO: 0013 16:38:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0045 REMOVAL OF FENCE 32,411.000 32,411.000

LF 0.000 0.00

0.65000 32,411.000 21,067.15

202-01000

0050 REMOVAL OF GUARDRAIL TYPE 3 7,834.000 7,834.000

LF 0.000 0.00

2.85000 7,834.000 22,326.90

202-01130

0055 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 114,000.000 109,700.000

CY 0.000 0.00

7.00000 109,700.000 767,900.00

203-00010

0060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 950.000 0.000

CY 950.000 23,750.00

25.00000 950.000 23,750.00

203-00062

0065 BLADING 100.000 33.500

HOUR 17.000 1,700.00

100.00000 50.500 5,050.00

203-01500

0070 POTHOLING 54.500 54.500

HOUR 0.000 0.00

200.00000 54.500 10,900.00

203-01597

0075 *ROCK SCALER 15.000 15.000

HOUR 0.000 0.00

60.00000 15.000 900.00

203-02300

0080 STRUCTURE EXCAVATION 744.100 742.000

CY 2.100 21.00

10.00000 744.100 7,441.00

206-00000

0085 STRUCTURE BACKFILL (FLOW-FILL) 260.100 257.900

CY 2.200 165.00

75.00000 260.100 19,507.50

206-00065

0090 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000

CY 0.000 0.00

30.00000 0.000 0.00

206-00100

0095 *FILTER MATERIAL (CLASS A) 217.000 217.000

CY 0.000 0.00

40.00000 217.000 8,680.00

206-00510
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PCN: 13965-BID ESTIMATE RUN 11/08/2004

PROJECT: STR 135A-022 ESTIMATE NO: 0013 16:38:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 TOPSOIL 13,323.000 5,800.000

CY 7,523.000 52,661.00

7.00000 13,323.000 93,261.00

207-00205

0105 EROSION LOG (SPECIAL) 6,650.000 3,321.000

LF 2,685.000 6,175.50

2.30000 6,006.000 13,813.80

208-00006

0110 WATER 742.000 742.000

MGAL 0.000 0.00

1.00000 742.000 742.00

209-00000

0115 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 81,585.000 81,585.000

GAL 0.000 0.00

0.60000 81,585.000 48,951.00

209-00600

0120 RESET STRUCTURE 1.000 0.000

EACH 1.000 2,000.00

2,000.00000 1.000 2,000.00

210-00001

0125 RESET MAILBOX STRUCTURE 3.000 3.000

EACH 0.000 0.00

275.00000 3.000 825.00

210-00010

0130 RESET MAILBOX STRUCTURE (TYPE 1) 0.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

210-00011

0135 *RESET GROUND SIGN 7.000 0.000

EACH 7.000 1,155.00

165.00000 7.000 1,155.00

210-00810

0140 *SEEDING (NATIVE) 31.260 0.000

ACRE 31.260 20,319.00

650.00000 31.260 20,319.00

212-00006

0145 *MULCHING (WEED FREE) 31.260 0.000

ACRE 31.260 27,508.80

880.00000 31.260 27,508.80

213-00003

0150 *MULCH TACKIFIER 4,800.000 0.000

LB 4,750.000 5,225.00

1.10000 4,750.000 5,225.00

213-00061
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PCN: 13965-BID ESTIMATE RUN 11/08/2004

PROJECT: STR 135A-022 ESTIMATE NO: 0013 16:38:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 *AGGREGATE BASE COURSE (CLASS 1) 46,555.410 46,555.410

TON 0.000 0.00

11.00000 46,555.410 512,109.51

304-01000

0155 MATERIAL ALLOWANCE DECEMBER BILLING - ABC (CLASS 1) -0.002

TON 0.000 0.00

5.50000 -0.002 -0.01

0160 *AGGREGATE BASE COURSE (CLASS 6) 62,525.070 62,488.440

TON 36.630 476.19

13.00000 62,525.070 812,825.91

304-06000

0160 MATERIAL ALLOWANCE DECEMBER BILLING - ABC (CLASS 6) 0.000

TON 0.000 0.00

7.00000 0.000 0.00

0165 *RECONDITIONING 86,274.000 86,274.000

SY 0.000 0.00

1.50000 86,274.000 129,411.00

306-01000

0170 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 456.000 456.000

SY 0.000 0.00

30.00000 456.000 13,680.00

403-00721

0175 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 42,541.440 42,541.440

TON 0.000 0.00

24.50000 42,541.440 1,042,265.28

403-34701

0175 MATERIAL ALLOWANCE DECEMBER BILLING - HBP AGGREGATE 0.000

TON 0.000 0.00

7.76000 0.000 0.00

0180 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 1,438.860 1,438.860

TON 0.000 0.00

185.00000 1,438.860 266,189.10

411-03352

0185 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 1,075.140 1,075.140

TON 0.000 0.00

255.00000 1,075.140 274,160.70

411-03355

0190 EMULSIFIED ASPHALT (PRIME COAT) 0.000 0.000

GAL 0.000 0.00

1.30000 0.000 0.00

411-10300
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PCN: 13965-BID ESTIMATE RUN 11/08/2004

PROJECT: STR 135A-022 ESTIMATE NO: 0013 16:38:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0195 *GEOTEXTILE (REINFORCEMENT) 7,680.000 7,680.000

SY 0.000 0.00

10.35000 7,680.000 79,488.00

420-00300

0200 SLOPE MATTRESS 0.000 0.000

CY 0.000 0.00

250.00000 0.000 0.00

506-00050

0205 RIPRAP (18 INCH) 21.000 0.000

CY 21.000 1,890.00

90.00000 21.000 1,890.00

506-00218

0210 CONCRETE CLASS B 6.290 6.290

CY 0.000 0.00

500.00000 6.290 3,145.00

601-01000

0215 CONCRETE CLASS D (BOX CULVERT) 23.900 23.900

CY 0.000 0.00

550.00000 23.900 13,145.00

601-03030

0220 *MASONRY WALL 1,558.000 1,558.000

SF 0.000 0.00

14.25000 1,558.000 22,201.50

601-40010

0225 REINFORCING STEEL 1,421.000 1,421.000

LB 0.000 0.00

1.00000 1,421.000 1,421.00

602-00000

0230 REINFORCING STEEL (EPOXY COATED) DELETED BY 105 # 12 0.000 0.000

LB 0.000 0.00

1.50000 0.000 0.00

602-00020

0235 18 INCH CORRUGATED STEEL PIPE 572.000 572.000

LF 0.000 0.00

45.00000 572.000 25,740.00

603-10180

0235 MATERIAL ALLOWANCE 18 INCH CORRUGATED STEEL PIPE 0.000

LF 0.000 0.00

6.62000 0.000 0.00

0240 24 INCH CORRUGATED STEEL PIPE 1,852.000 1,842.000

LF 10.000 510.00

51.00000 1,852.000 94,452.00

603-10240
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PCN: 13965-BID ESTIMATE RUN

PROJECT: STR 135A-022 ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0240 MATERIAL ALLOWANCE 24 INCH CORRUGATED STEEL PIPE 0.000

LF 0.000 0.00

8.87000 0.000 0.00

0245 36 INCH CORRUGATED STEEL PIPE 268.000 258.000

LF 10.000 830.00

83.00000 268.000 22,244.00

603-10360

0245 MATERIAL ALLOWANCE 36 INCH CORRUGATED STEEL PIPE 0.000

LF 0.000 0.00

14.04000 0.000 0.00

0250 60 INCH CORRUGATED STEEL PIPE 76.000 76.000

LF 0.000 0.00

117.00000 76.000 8,892.00

603-10600

0250 MATERIAL ALLOWANCE 60 INCH CORRUGATED STEEL PIPE 0.000

LF 0.000 0.00

33.87000 0.000 0.00

0255 84 INCH CORRUGATED STEEL PIPE 36.000 36.000

LF 0.000 0.00

175.00000 36.000 6,300.00

603-10840

0255 MATERIAL ALLOWANCE 84 INCH CORRUGATED STEEL PIPE 0.000

LF 0.000 0.00

46.95000 0.000 0.00

0260 24 INCH STEEL END SECTION 47.000 47.000

EACH 0.000 0.00

310.00000 47.000 14,570.00

603-30024

0260 MATERIAL ALLOWANCE 24 INCH STEEL END SECTION 0.000

EACH 0.000 0.00

93.67000 0.000 0.00

0265 36 INCH STEEL END SECTION 3.000 2.000

EACH 1.000 500.00

500.00000 3.000 1,500.00

603-30036

0265 MATERIAL ALLOWANCE 36 INCH STEEL END SECTION 0.000

EACH 0.000 0.00

230.50000 0.000 0.00
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PCN: 13965-BID ESTIMATE RUN 11/08/2004

PROJECT: STR 135A-022 ESTIMATE NO: 0013 16:38:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 18 INCH PIPE SAFETY END TREATMENT 18.000 18.000

EACH 0.000 0.00

525.00000 18.000 9,450.00

603-33018

0275 24 INCH PIPE SAFETY END TREATMENT 2.000 2.000

EACH 0.000 0.00

850.00000 2.000 1,700.00

603-33024

0280 60 INCH PIPE SAFETY END TREATMENT 1.000 1.000

EACH 0.000 0.00

4,000.00000 1.000 4,000.00

603-33060

0285 *6 INCH PLASTIC PIPE (SPECIAL) 795.000 795.000

LF 0.000 0.00

1.50000 795.000 1,192.50

603-50007

0290 6X3 FOOT CONCRETE BOX CULVERT (PRECAST) 84.000 84.000

LF 0.000 0.00

300.00000 84.000 25,200.00

603-70603

0295 6X4 FOOT CONCRETE BOX CULVERT (PRECAST) 40.000 40.000

LF 0.000 0.00

330.00000 40.000 13,200.00

603-70604

0300 INLET TYPE C (5 FOOT) 1.000 1.000

EACH 0.000 0.00

2,500.00000 1.000 2,500.00

604-00305

0305 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 7,348.000 3,012.000

LF 4,336.000 46,612.00

10.75000 7,348.000 78,991.00

606-00301

0310 *GUARDRAIL TYPE 7 (SPECIAL) 990.000 990.000

LF 0.000 0.00

45.00000 990.000 44,550.00

606-00705

0315 *GUARDRAIL TYPE 7 (STYLE CE) (SPECIAL) 0.000 0.000

LF 0.000 0.00

167.00000 0.000 0.00

606-00741

0320 *TRANSITION TYPE 3G 11.000 5.000

EACH 6.000 4,884.00

814.00000 11.000 8,954.00

606-01370
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PCN: 13965-BID ESTIMATE RUN 11/08/2004

PROJECT: STR 135A-022 ESTIMATE NO: 0013 16:38:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *TRANSITION TYPE 3J 2.000 0.000

EACH 2.000 730.00

365.00000 2.000 730.00

606-01385

0330 *END ANCHORAGE TYPE 3K 0.000 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

606-01390

0335 *END ANCHORAGE (NONFLARED) 0.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

606-02003

0340 *END ANCHORAGE (FLARED) 33.000 17.000

EACH 16.000 19,200.00

1,200.00000 33.000 39,600.00

606-02005

0345 END POST 89.000 89.000

EACH 0.000 0.00

120.00000 89.000 10,680.00

607-00005

0350 CORNER AND LINE BRACE POST 28.000 28.000

EACH 0.000 0.00

165.00000 28.000 4,620.00

607-00010

0355 FENCE BARBED WIRE WITH TREATED WOODEN POSTS (SPECIAL) 29,960.000 29,960.000

LF 0.000 0.00

3.70000 29,960.000 110,852.00

607-01110

0360 16 FOOT GATE TWIN 10.000 10.000

EACH 0.000 0.00

275.00000 10.000 2,750.00

607-60316

0365 20 FOOT GATE TWIN 3.000 3.000

EACH 0.000 0.00

330.00000 3.000 990.00

607-60320

0370 *DELINEATOR (TYPE I) 390.000 93.000

EACH 297.000 5,346.00

18.00000 390.000 7,020.00

612-00001

0375 *DELINEATOR (TYPE III) 0.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

612-00003
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PCN: 13965-BID ESTIMATE RUN 11/08/2004

PROJECT: STR 135A-022 ESTIMATE NO: 0013 16:38:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 *SIGN PANEL (CLASS I) 363.000 0.000

SF 363.000 9,438.00

26.00000 363.000 9,438.00

614-00011

0385 *SIGN PANEL (CLASS II) 90.000 0.000

SF 90.000 2,700.00

30.00000 90.000 2,700.00

614-00012

0390 *SIGN PANEL (CLASS III) 21.000 0.000

SF 21.000 840.00

40.00000 21.000 840.00

614-00013

0395 *STEEL SIGN POST (2 INCH ROUND) 229.000 0.000

LF 229.000 2,977.00

13.00000 229.000 2,977.00

614-01502

0400 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 545.000 0.000

LF 545.000 9,810.00

18.00000 545.000 9,810.00

614-01552

0405 *CONSTRUCTION SURVEYING 1.000 0.916

L S 0.000 0.00

150,000.00000 0.916 137,400.00

625-00000

0410 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

400,000.00000 1.000 400,000.00

626-00000

0415 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.000 0.00

10,000.00000 0.500 5,000.00

626-01000

0420 *EPOXY PAVEMENT MARKING 380.000 0.000

GAL 380.000 26,600.00

70.00000 380.000 26,600.00

627-00005

0425 *SURVEY MONUMENT (TYPE 2) 144.000 71.000

EACH 0.000 0.00

325.00000 71.000 23,075.00

629-01002

0430 FLAGGING 9,208.500 8,469.000

HOUR 739.500 16,638.75

22.50000 9,208.500 207,191.25

630-00000
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PCN: 13965-BID ESTIMATE RUN 11/08/2004

PROJECT: STR 135A-022 ESTIMATE NO: 0013 16:38:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 TRAFFIC CONTROL INSPECTION 75.000 66.000

DAY 8.000 880.00

110.00000 74.000 8,140.00

630-00007

0440 TRAFFIC CONTROL MANAGEMENT 200.000 162.000

DAY 27.000 10,395.00

385.00000 189.000 72,765.00

630-00012

0445 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 21.000 9.000

EACH 0.000 0.00

27.00000 9.000 243.00

630-80341

0450 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 69.000 48.600

EACH 0.000 0.00

33.00000 48.600 1,603.80

630-80342

0455 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 9.000

EACH 0.000 0.00

28.00000 9.000 252.00

630-80343

0460 PORTABLE MESSAGE SIGN PANEL 441.000 370.000

DAY 71.000 3,550.00

50.00000 441.000 22,050.00

630-80359

0465 DRUM CHANNELIZING DEVICE 250.000 198.000

EACH 0.000 0.00

20.00000 198.000 3,960.00

630-80360

0470 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 1.000 0.900

EACH 0.000 0.00

22.00000 0.900 19.80

630-80363

0475 DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000

EACH 0.000 0.00

22.00000 0.000 0.00

630-80364

0480 CONCRETE BARRIER (TEMPORARY) (INSTALL ONLY) 230.000 207.000

LF 0.000 0.00

8.00000 207.000 1,656.00

630-80375

0485 TRAFFIC CONE 350.000 180.000

EACH 0.000 0.00

10.00000 180.000 1,800.00

630-80380
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PCN: 13965-BID ESTIMATE RUN 11/08/2004

PROJECT: STR 135A-022 ESTIMATE NO: 0013 16:38:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

0.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

630-85006

0495 F/A MINOR CONTRACT REVISIONS 15,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0500 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0505 F/A ON-THE-JOB TRAINEE 1,332.800 1,313.600

F A 19.200 19.20

1.00000 1,332.800 1,332.80

700-70023

0510 F/A QUALITY INCENTIVE PAYMENT 60,445.360 13,215.680

F A 47,229.680 47,229.68

1.00000 60,445.360 60,445.36

700-70025

0515 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0520 F/A SHORING FOR MSE WALL CONSTRUCTION 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034

0525 F/A FUEL COST ADJUSTMENT 6,228.570 6,228.570

F A 0.000 0.00

1.00000 6,228.570 6,228.57

700-70035

0530 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

0575 ADDED ITEM (LUMP SUM)/ ADDED ITEM: EROSION CONTROL 
SUPERVISOR MCR #1 CO# 2

1.000 0.900

L S 0.100 500.00

5,000.00000 1.000 5,000.00

900-00014

0580 *ADDED ITEM (FOOT)/ ADDED ITEM: CURB & GUTTER TYPE 
II-B MCR # 2 CO #3

290.000 290.000

LF 0.000 0.00

25.00000 290.000 7,250.00

900-00012
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PERIOD
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CAT NO0200 ROADWAY 

0585 ADDED ITEM (EACH)/ ADDED ITEM: DELINEATOR TYPE II  MCR
# 3  CO # 4

26.000 0.000

EACH 26.000 520.00

20.00000 26.000 520.00

900-00007

0590 ADDED ITEM (TON)/ ADDED ITEM: HBP PATCHING (SPECIAL)  
MCR LINE # 4  CO # 5

39.800 39.800

TON 0.000 0.00

140.00000 39.800 5,572.00

900-00024

0595 ADDED ITEM (DOLLAR)/ DELINQUENT WAGES BY VE  CO # 6 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006

0600 ADDED ITEM (LUMP SUM)/ VALUE ENGINEERING - CRUSHER 
MOBILIZATION CO # 7

1.000 1.000

L S 0.000 0.00

57,700.00000 1.000 57,700.00

900-00014

0605 ADDED ITEM (DOLLAR)/ LONG DISTANCE PHONE BILL CO# 8 250.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006

0615 ADDED ITEM (CUBIC YARD)/ CHANGE ORDER # 11 MUCK 
EXCAVATION

4,895.690 4,895.690

CY 0.000 0.00

10.00000 4,895.690 48,956.90

900-00004

0620 ADDED ITEM (HOUR)/ ADDED ITEM:  ADDITIONAL 
CONSTRUCTION SURVEYING MCR # 7

58.160 58.160

HOUR 0.000 0.00

100.00000 58.160 5,816.00

900-00010

0625 ADDED ITEM (LUMP SUM)/ EXCAVATION, DISPOSAL, ROW, 
DESIGN, TRAFFIC CONTROL, CO# 13

1.000 1.000

L S 0.000 0.00

195,340.00000 1.000 195,340.00

900-00014

0630 SHORING VALUE ENGINEERING - WALL SITE NO. 3 CO# 13 0.000 0.000

L S 0.000 0.00

202,905.00000 0.000 0.00

206-01750

0635 ADDED ITEM (LUMP SUM)/ ONE-HALF SAVINGS - VALUE 
ENGINEERING CO# 13

1.000 1.000

L S 0.000 0.00

122,891.50000 1.000 122,891.50

900-00014

0640 ADDED ITEM (EACH)/ 4 FT. - 1 INCH BOLTS CO# 14 74.000 74.000

EACH 0.000 0.00

84.00000 74.000 6,216.00

900-00007
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CAT NO0200 ROADWAY 

0645 ADDED ITEM (EACH)/ 10 FT. - 1 IN. BOLTS CO# 14 287.000 287.000

EACH 0.000 0.00

187.00000 287.000 53,669.00

900-00007

0650 ADDED ITEM (SQUARE FOOT)/ WIREMESH CO# 14 17,266.000 17,266.000

SF 0.000 0.00

3.85000 17,266.000 66,474.10

900-00021

0655 ADDED ITEM (CUBIC YARD)/ SHOTCRETE CO# 14 72.000 72.000

CY 0.000 0.00

363.00000 72.000 26,136.00

900-00004

0660 ADDED ITEM (HOUR)/ DESIGN ENGINEERING CO# 14 22.000 22.000

HOUR 0.000 0.00

137.50000 22.000 3,025.00

900-00010

0665 F/A REMOVAL REMOVAL OF WIRE MESH CO# 14 1.000 0.000

F A 0.000 0.00

5,000.00000 0.000 0.00

700-70050

0670 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - OVERWEIGHT 
TRUCK CO# 17

0.000 -20.000

DOL 0.000 0.00

1.00000 -20.000 -20.00

900-00006

0675 ADDED ITEM (LUMP SUM)/ VALUE ENGINEERING CO# 18 1.000 1.000

L S 0.000 0.00

21,174.37000 1.000 21,174.37

900-00014

0680 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - GUARDRAIL TYPE 
7 CO# 19

0.000 0.000

DOL -6,212.400 -6,212.40

1.00000 -6,212.400 -6,212.40

900-00006

0685 ADDED ITEM (DOLLAR)/ RBJ D+B INC. LIEN, CO# 20 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006

0690 ADDED ITEM (DOLLAR)/ SHARON EGULF CLAIM, CO# 21 0.000 0.000

DOL -1,500.000 -1,500.00

1.00000 -1,500.000 -1,500.00

900-00006
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CAT NO0200 ROADWAY 

0700 ADDED ITEM (DOLLAR)/ KIRKLAND WITHHOLDING FROM VE 
TRAFFIC CONTROL

0.000 0.000

DOL -5,700.000 -5,700.00

1.00000 -5,700.000 -5,700.00

900-00006

CAT 0200 $340,783.72 6,652,121.49CURRENT AMT 6,772,031.50 $$

CAT NO0300 J-09-AE STRUCTURE 

0535 REMOVAL OF ASPHALT MAT (PLANING) 476.000 476.000

SY 0.000 0.00

10.00000 476.000 4,760.00

202-00240

0540 REMOVAL OF BRIDGE RAILING 232.000 0.000

LF 232.000 1,392.00

6.00000 232.000 1,392.00

202-00425

0545 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 52.000 52.000

TON 0.000 0.00

24.50000 52.000 1,274.00

403-34701

0550 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 3.000 3.000

TON 0.000 0.00

255.00000 3.000 765.00

411-03355

0555 *BRIDGE RAIL TYPE 10R 232.000 0.000

LF 232.000 14,152.00

61.00000 232.000 14,152.00

606-11010

CAT 0300 $15,544.00 22,343.00CURRENT AMT 22,343.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0560 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

13,000.00000 1.000 13,000.00

620-00002

0565 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00012

0570 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

620-00020
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0610 ADDED ITEM (LUMP SUM)/ CHANGE ORDER # 10  FIELD LAB 
CLAIM RESOLUTION

1.000 1.000

L S 0.000 0.00

2,500.00000 1.000 2,500.00

900-00014

CAT 0400 $0.00 27,500.00CURRENT AMT 27,500.00 $$

PROJECT TOTAL 356,327.72 $ 6,701,964.49CURRENT AMT 6,821,874.50 $$


